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From: Gullatt, Kristin 
Sent: Tuesday, May 26, 2015 3:27 PM 
To: Losel, Jeff 
Subject: FW: Special Case contracting update  

So these funds will mostly likely be subject to the TAP.  Just so we are on the same page. 

From: Losel, Jeff  
Sent: Tuesday, May 26, 2015 3:22 PM 
To: Scianni, Melissa 
Cc: Brush, Jason; Woo, Nancy; Gullatt, Kristin; Montgomery, Michael; Curtis, Jamelya; Ota, Allan 
Subject: Re: Special Case contracting update 

Melissa -

Jeff Losel 
Budget Analyst 
Water Division 
US EPA Region 9 

(415) 972-3574
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From: Gullatt, Kristin 
Sent: Tuesday, May 26, 2015 2:56 PM 
To: Losel, Jeff 
Cc: Scianni, Melissa; Brush, Jason 
Subject: FW: Special Case contracting update 

Jeff –Could you work with Melissa and determine if these funds (Cargill) can be transferred back to HQs, since the 
contract is being processed in HQs.   
Thx, 
KG 
From: Woo, Nancy  
Sent: Tuesday, May 26, 2015 10:43 AM 
To: Scianni, Melissa; Brush, Jason; Leidy, Robert; Kermish, Laurie; Moffatt, Brett; Campbell, Rich; Losel, Jeff 
Cc: Gullatt, Kristin 
Subject: RE: Special Case contracting update 

Appreciate the update, Jeff Losel should know how to ensure funds are transferred to Hq as long as he has correct 
account #s.  You can check in with him. 
Thanks, 
nw 

Nancy Woo 
Acting Director, Water Division 
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U.S. EPA, Region 9 
75 Hawthorne St, San Francisco, CA 94105 

Phone:  415-972-3409
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From: Scianni, Melissa  
Sent: Tuesday, May 26, 2015 10:39 AM 
To: Brush, Jason; Leidy, Robert; Kermish, Laurie; Moffatt, Brett; Campbell, Rich; Woo, Nancy 
Subject: Special Case contracting update 

Hi Everyone, 

Here is an update on the contracting schedule based on my discussion with OECA this morning. 

-        Once we (R9) get the PR to OECA it will take them 1-3 weeks to get the PR finalized and funded.  They fund the 
PRs in batches every few weeks, so it depends on if they just completed a batch or not when they get ours.  If 
we need it faster we can ask them not to wait. 

-

-

I’ve attached a draft schedule that goes up through OECA funding the PR.  The timeline after that seems too variable to 
make a reasonable estimate right now.  Please let me know if anyone has questions or edits to the schedule.  Once you 
all are satisfied, I’ll send the schedule to Jessica. 

Thanks, 
Melissa 

_____________________ 
Melissa Scianni 
Wetlands Office 
US EPA, Region 9 
75 Hawthorne St, WTR-2-4 
San Francisco, CA 94105 

(415) 972-3821
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scianni.melissa@epa.gov 
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